CHANGE ORDER NO 4 DATE:February 23, 2001
CONTRACT #00-170 PROJECT DESCRIPTION: College Main Parking Garage
PROJECT # GG-9706

PO# 001227

GWNER ~CONTRACTOR'

Vaughn Construction
City of College Station 1718 Briarcrest Drive, Suite 300 Ph: 260-7600
P.O. Box 9960 Bryan, Texas 77802

‘Colle eStatlon Texas 77842 Fax: 260—7676 ‘

'PURPOSE OF THIS CHANGE ORDER
Item 1:  Revised design of detention pond to provide additional capacity

ltem 2:

ltem 3;

ITEMNO. | UNIT . DESCR!PTION ‘ UNIT | ORIGINAL | REVISED ADDED |
l__ . ‘ PRICE QUANTITY | QUANTITY cosT

1 LS Revised design of detentlon pond to $76,542.00 | O 1 $76,542.00
provide additional capacity

2
3

ORIGINAL CONTRACT AMOUNT $4,982,300.00

Change Order No. 1 $13,501.00 0.27% of Original Contract Amount
Change Order No. 2 $28,441.00 0.57% of Original Contract Amount
Change Order No. 3 $3,488.00 0.07% of Original Contract Amount
Change Order No. 4 $76,542.00 1.54% of Original Contract Amount
REVISED CONTRACT AMOUNT $ 5,104,272.00

ORIGINAL CONTRACT TIME 330 Days

Change Order No. 1 Time Extension or Reduction 0 Days

Change Order No. 2 Time Extension or Reduction 0 Days

Change Order No. 3 Time Extension or Reduction 2 Days

Change Order No. 4 Time Extension or Reduction 0 Days

REVISED CONTRACT TIME 332 Days

ORIGINAL SUBSTANTIAL COMPLETION DATE August 1, 2001

REVISED SUBSTANTIAL COMPLETION DATE __August 3, 2001
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